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Current conceptual rendering of the Customer 

Service Center, courtesy of Heery Design. 

 

Design Development on home stretch 

 

Heery Design is on target to conclude Design 

Development (DD) on May 22.  This represents 

the 60% milestone of the design process. 
 

Current and upcoming project activities include: 
 

 Completion of DD. 

 

 Temporary relocation of overhead utilities. 
 

 Abatement of acquired properties. 
 

 Upcoming presentations by Heery to the 

Council, Judiciary, and public during the 

week of June 1. 
 

 Continued development of early bid 

packages that will require a contract 

amendment to the master agreement. 
 

o Pkg #1:  Existing Building Demo / 

Shoring / Earthwork / Utility Work. 

o Pkg #2:  Concrete & Steel. 
 

In preparation for bringing the early bid 

packages to Council this summer, we have 

asked the following consultants and contractors 

to provide background and context for the 

documents which will be presented: 

 

 John Parnass, Pacifica Law Group 

 Dan Chandler, Principal, OAC Services 

 Eric Nolander, Project Manager, Hoffman 

PROJECT DASHBOARD 
 

Budget Status – 3/31/2015  

 *Baseline Paid to date *Estimate at  

 Budget 3/31/2015 Completion 

GCCM Costs $122,348,204 $490,935 $122,348,204 

Owner Direct 
Work 

$39,645,113 $7,779,543 $39,645,113 

Total $161,993,317 $8,270,478 $161,993,317 

* Numbers are rounded to the nearest dollar. 

 
Schedule Status – 5/7/2015  

  Start Finish 

Design & Permitting Phase  01/01/2014 11/20/2015 

Construction Phase  07/21/2015 10/01/2017 

Courthouse Occupancy  10/01/2017 01/01/2018 

Old Courthouse Demolition  01/01/2018 04/01/2018 

Old Courthouse Site Restoration  02/01/2017 05/01/2018 

Project Closeout Phase  09/01/2017 06/01/2018 

 
Project Action Item Status – 5/7/2015 

OPEN & ONGOING ITEMS 17 

ON HOLD 7 

CLOSED 429 

TOTAL 453 

 
Closely Monitored Issues 
1. City permitting and land use 

requirements 

2. Budget management and 

accountability 

3. Schedule 

4. Scope 

5. Building exterior development 

6. State GCCM Requirements under 

RCW 39.10 

7. FF&E 
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Construction 

 

An overview of the GCCM process and governing statutes will be provided.  This will be an opportunity for 

Council to ask any questions they may have. 

 

 
PROJECT TEAM 

 

Project Management  Architect & Engineers  GCCM Team 

Snohomish County Facilities  HEERY International  Hoffman Construction 

OAC Services – GCCM 

Compliance, Construction 

Management 

 MKA 

Sparling 

Site Workshop 

WSP Group 

 Holaday-Parks – MCCM 

VECA Electric – ECCM 

 


